Implementation Plan
Phases 3–5

A concise delivery roadmap for reviews, email communications and newsletter campaigns. This reflects the current decision to use domain email forwarding for inbound messages instead of building a full in-site inbox.

PURPOSE	Complete the remaining customer-facing workflows with secure persistence, admin controls, tested integrations and clear acceptance gates.

Phase 3 — Reviews and Moderation

Objective: deliver a complete review workflow that protects customers and gives administrators controlled publishing tools.

- **Public submission:** persist guest reviews with validation, spam controls and clear consent wording.
- **Moderation:** keep new reviews unpublished until approved; authorised administrators can approve, reject and manage publication.
- **Revision history:** preserve original submissions and published revisions; audit edits, replies, moderation decisions and override reasons.
- **Public display:** show only approved reviews and prevent drafts/private data from leaking through pages, APIs or indexing.
- **Admin tools:** provide review queues, detail views, draft replies and safe content/media handling.

Acceptance gate: verify anonymous submission, spam/invalid input, role permissions, moderation, immutable history, audit records, accessibility and proof that unapproved reviews never appear publicly.

Phase 4 — Email Communications and Administration

Objective: provide dependable outbound email and practical admin controls without adding an unnecessary in-site inbox.

- **Outbound email:** complete Brevo integration, saved templates, dynamic variables, queue/outbox, retries, failure visibility and controlled resend operations.
- **Admin email tools:** implement the agreed composer and sending workflow, including rich text and attachments where required; enforce permissions and auditability.
- **Domain configuration:** verify sender identity and configure SPF/DKIM plus an appropriate DMARC policy in DNS. Keep API credentials server-side.
- **Inbound mail:** use domain forwarding. Do not build inbox storage, message archives or inbound processing unless scope changes.
- **Operational safety:** distinguish queued, provider-accepted, delivered (only when verified), bounced and failed states.

Acceptance gate: controlled tests verify template IDs, headers, variables, permissions, attachment limits, retries, duplicate suppression and failure isolation; document DNS authentication, production secrets and scheduling.

Phase 5 — Newsletter and Campaigns

Objective: build a consent-aware subscriber system connected to Brevo marketing campaigns.

- **Signup and consent:** collect explicit newsletter consent and store subscription state separately from booking records.
- **Subscriber management:** provide authorised admin views and controls for active, unsubscribed and suppressed subscribers.
- **Unsubscribe:** provide a reliable unsubscribe flow and prevent opted-out/suppressed addresses from re-entering campaigns without valid renewed consent.
- **Brevo campaigns:** connect the approved newsletter template and campaign workflow, using the newsletter header asset and responsive content.
- **Privacy separation:** a booking alone must never subscribe a customer; transactional messages remain separate from marketing consent.

Acceptance gate: test consent capture, duplicate signup, unsubscribe, suppression, permissions, access boundaries and campaign audience selection.

Recommended delivery order

ORDER	WORK	EXIT CONDITION
1	**Phase 3** — Reviews and moderation	Submission, moderation, safe publishing and auditable revisions pass tests.
2	**Phase 4** — Email communications	Controlled end-to-end email tests pass; sender DNS and secrets are correctly configured.
3	**Phase 5** — Newsletter and campaigns	Consent, unsubscribe/suppression and Brevo campaign workflow pass tests.
4	**Final production acceptance**	Security, retention, backups, monitoring, owner sign-off and production smoke tests are complete.

Important boundaries

- **Phase 2 is separate:** customer booking templates/outbox are Phase 2D; staff booking notifications are 2E; security, retention and production acceptance are 2F.
- **Infrastructure:** identify the real hosting/scheduler and review cost/security before adding paid workers or cron services.
- **Testing:** use controlled test bookings and addresses until production activation is approved.
- **Completion requires evidence:** implementation, automated tests, security review and owner acceptance—not screens or templates alone.

Numbering note: the original implementation document used Sprint 3 for enquiries, reviews, promotions and polish, and Sprint 4 for SEO, release QA and launch. The current Phase 3–5 roadmap is the later, reorganised plan; the numbering systems are not interchangeable.